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I.INTRODUCTION AND PURPOSE 
 

Development Alternatives, Inc. (DAI) is pleased to submit the following Monitoring and 

Evaluation Implementation Plan for the Financial Inclusion for Rural Microenterprises (FIRM) 

project. This document describes how FIRM shall maintain an efficient monitoring and 

evaluation (M&E) system to track project implementation efforts and desired results. The plan 

allows the project leadership team to plan and manage the process of assessing, adapting and 

reporting progress towards achieving FIRM desired results against established targets as well as 

testing the project development hypothesis and conceptual model. The FIRM M&E system will 

be: 

 

 Constructive: Managers will use M&E data and reports to capture successes, understand 

failures, and adjust project emphasis or change implementation tactics accordingly. 

 

 Integrated: FIRM will integrate performance monitoring into day-to-day project activities by 

assigning all technical personnel responsibility for monitoring and data collection. 

 

 Clear and sound: Indicators, baselines, and targets will be unambiguous and linked directly 

to FIRM’s causal model, which ties project activities, outputs, and outcomes to the achievement 

of the Kenya’s Feed the Future goal. 

 

 Feasible: FIRM will use indicators and targets that are practical and realistic to collect. 

Targets will be feasible and appropriate, but they will also be aggressive to achieve and exceed 

USAID’s desired results. 

 

This M&E Plan first provides a brief description of the project in terms of its goals, objectives, 

results framework, and development hypothesis (Annex 1). Second, it outlines the key M&E 

roles and responsibilities as well as measures of success of the intended program results 

under each of the five project components, using the Performance Monitoring Plan,  F e e d  

t h e  F u t u r e  M o n i t o r i n g  S y s t e m  I n d i c a t o r s  (Annex II), and Performance 

Indicator Reference Sheets (Annex III). Together, these sections demonstrate how FIRM will 

measure the contribution of the project towards achieving the overall Feed the Future goal to 

sustainably reduce poverty and hunger in Kenya 
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II. PROJECT DESCRIPTION 
Financial Inclusion for Rural Microenterprises (FIRM) - a five-year, $18 million contract 

implemented by DAI - is designed to facilitate the expansion and innovation of financial services 

in four areas key to the development of Kenya’s economic growth and prosperity: agriculture, 

clean/renewable energy, ICT, and policy reform. Gender, youth, and the very poor groups cut 

across all these areas. FIRM also capitalizes on opportunities that can potentially advance the 

frontier of financial services into, for example, water, health, and education, in order to benefit 

marginalized and excluded populations across Kenyan society. 

 

A. GOAL, OBJECTIVES AND OUTCOMES 

 
The goal of the FIRM program is to expand access to affordable and convenient financial 

services to excluded groups throughout Kenya, particularly in rural areas. The program is 

intended to promote economic growth and significantly contribute to USAID/Kenya’s Feed the 

Future goal to sustainably reduce poverty and hunger in Kenya. To achieve this goal, FIRM 

works in partnership with and supports a wide variety of commercial actors in the financial 

services industry, Government of Kenya agencies and stakeholders, associations, donors, 

business service providers, and consultants. FIRM developed the Financial Inclusion and 

Innovation Fund to underwrite costs associated with these partnerships. FIRM also continues to 

manage and grow USAID’s Development Loan Guarantee program in each crucial 

implementation area. 

FIRM’s objectives are to: 

 Increase ability of financial market players to better serve rural microenterprises and 

agricultural and energy value chains; 

 Package innovative financial services models targeting rural off-farm and agricultural 

enterprises and designed to enhance sustainable production systems and food security; 

 Improve financial market infrastructure and regulatory framework that facilitates 

expanded financial inclusion to the underserved rural and agricultural populations 

The desired outcome of the FIRM project is that the partnerships formed with financial and 

nonfinancial sector participants will increase access to and affordability of financial products and 

services therefore boosting the performance of rural microenterprises in the Kenyan economy 

and improving the living standards of individuals, families, and small businesses previously 

excluded from finance such as farmers and other value chain actors. 
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B. DEVELOPMENT HYPOTHESIS 

 
In support of Kenya’s Vision 2030 agenda and USAID’s Feed the Future Initiative, FIRM works 

to help Kenya achieve food security — in terms of both the availability of food and consumers’ 

ability to purchase it — by developing financial models that enable smallholders and micro small 

and medium-sized enterprises (MSMEs) to invest in improved production, processing, and 

marketing of staple foods and other important commercial crops. Targeted support is provided 

to partner financial institutions by way of financial product development, organizational capacity 

development to better understand and analyse the potential of agriculture and underserved 

markets, and incentives to encourage the adoption of such products and approaches. FIRM also 

supports policy and regulatory reform to improve the enabling environment for lending to 

these targeted populations. Therefore, if financial service providers gain the capacity to develop 

suitable products and services targeting rural microenterprises and marginalized groups, and 

government agencies are supported to create an enabling environment for financial inclusion, 

then access to financial services to farmers, marginalized groups, and rural microenterprises will 

increase and overall food security in Kenya will be improved.  

C. TARGET BENEFICIARIES 

 
USAID Kenya, through the FIRM project, assists financial institutions to develop profitable 

financial products and services that target marginalized and excluded populations – rural 

microenterprises, farmers and other value chain actors. Improved market infrastructure and 

regulatory reforms also contribute to efficiency and risk management throughout the financial 

system, thereby supporting competition that expands outreach and lowers costs. FIRM also has 

an emphasis on women, youth (defined as those between the ages of 18 and 35), and the very 

poor groups in all the program components. All three groups are growing with Kenya’s 

population; therefore, they represent an increasing yet underserved market in need of new 

products for financial inclusion that address their specific needs. 

 

D. IMPLEMENTATION APPROACH 

 
In partnership with Kenyan institutions, FIRM designs profitable and sustainable financial 

services models focused on agriculture and rural microenterprises that enable agricultural-led 

economic growth, improve livelihoods, and contribute to overcoming food security challenges. 

FIRM is results-focused; prioritizes women, youth, and the very poor, and builds sustainable 

financial models and markets using innovative tools developed in—and refined for—the Kenyan 

financial sector. In summary, our approach: 

 



7 
 

FOCUSES ON RESULTS: FIRM applies a proven method for product development, 

institutional partnership, and Development Credit Authority (DCA) guarantee utilization that, 

over the life of the project, will result in at least $500 million in new financing for the 

agricultural sector, clean energy, and micro, small, and medium-sized enterprises (MSMEs), 

enabling improved productivity and market linkages in at least six targeted value chains —

benefitting at least 380,000 farmers and other agricultural value chain participants. FIRM will 

have at least 40 new financial products developed for agriculture, clean energy, youth, women, 

and the very poor, reaching hundreds of thousands of households. Regulatory reform and 

financial sector innovation will lead to the opening of five million new deposit accounts and 

22,000 new rural points of service for conducting financial sector transactions. Improved 

market infrastructure, increased use of credit reference bureaus, and a new legal framework 

and collateral registry system, combined with new information and communications technology 

(ICT) applications, will further drive down the credit risks and transaction costs of lending. 

Expanded financial inclusion and efficiency will enable value chain actors to increase sales by 60 

percent and rural families to increase incomes by at least 25 percent over the life of the 

project. 

 

PRIORITIZES WOMEN, YOUTH, AND THE VERY POOR: FIRM designs financial 

models that address barriers and implement solutions to effectively reach and integrate women, 

youth, and the very poor into agricultural and financial markets in partnership with financial 

institutions, community groups, and value chain actors. Through outreach and product 

development, FIRM specialists ensure that optimal approaches for each segment are assessed, 

developed, implemented, and measured. 

 

SUSTAINABILITY:  FIRM works through — and builds the capacity of — Kenyan 

institutions to develop competitive financial products and services, focusing on models that 

cover costs and generate profit. Together, we develop products for value chains that 

dramatically expand profitable financial services for rural and agricultural sectors. FIRM builds 

the capacity within Kenyan financial institutions to assess and create opportunities in previously 

unbanked markets. With a focus on environmental as well as financial sustainability, we have 

scaled up viable clean energy enterprises and financing to dramatically increase the uptake of 

clean energy technologies in rural communities. 

 

APPLIES INNOVATIVE TOOLS: FIRM uses four key tools to enable significant 

productivity gains, sales, job creation, and income growth for Kenyan firms, farmers, and 

families through financial market strengthening and expansion: 

 

 FIRM established the Financial Inclusion Innovation Fund (FIIF) to stimulate and 

finance well-designed, demand-driven products, services, and finance channels; to build the 

institutional capacity of financial institutions; and to strengthen agricultural value chains to 
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enable them to access financial services. Through competitive procurements and 

innovation challenges, the FIIF is implemented through subcontracts and purchase orders 

and supports training for Kenyan institutions. 

 

 FIRM created the Value Chain Finance Center (VCFC) jointly with Financial Sector 

Deepening (FSD) Kenya. The VCFC engages in quantitative analysis of various agricultural 

value chains, identifies financial gaps along the chain and presents financing opportunities 

to financial institutions. Eventually, the VCFC will also train and certify Kenyan firms and 

experts in quantitative value chain finance assessments and product development to build 

local capacity for ongoing advisory services in the financial sector. The VCFC will share 

findings through industry and stakeholder workshops and provide technical assistance for 

product pilot testing and roll-out. 

 

 FIRM will increase the use of DCAs, developing innovative guarantees with the VCFC, 

in clean energy and ICT. We will continue to work with financial institutions to develop 

products customized for youth and women. FIRM will continue to expand its partnerships 

to have third parties finance the credit subsidies required to underwrite DCAs. 

 

 FIRM will continue to develop partnerships through extensive use of Global 

Development Alliances (GDAs). These formal relationships will leverage resources 

and facilitate local market actors to provide services to one another 

 

E. RESULTS FRAMEWORK 

 
FIRM’s Results Framework is derived from the overall USAID/Kenya Feed the Future Results 

Framework with guidance from the Agriculture Business and Environment Office (ABEO) 

Performance Management Plan (PMP) and FIRM’s Causal Model. The framework graphically 

outlines the logical relationships between different levels of results, showing how performance 

indicators at FIRM level contribute to results achieved at Mission level. The RF can be found in 

Annex 1. 

 

III. M&E IMPLEMENTATION PLAN 
 

A. STAFFING AND MANAGEMENT 
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The M&E/DCA manager is responsible for managing the PMP. She is supported by the data 

analyst, the database coordinator and the communications coordinator, who assist with data 

collection, verification, processing and reporting. The M&E/DCA manager is responsible for 

developing a monitoring and evaluation support system and providing up-to-date 

implementation information that: 

 

 Tracks workplan progress towards agreed upon milestones, implementation, and follow-

up actions; 

 Monitors partner performance against established performance indicators; 

 Monitors achievement of performance indicators used to meet USAID/Kenya’s 

objectives; and 

 Generates reports and documentation required for DCA, MRR and Feed the Future 

(FTF) Monitoring and Evaluation System reporting requirements. 

 

B. M&E ROLES AND RESPONSIBILITIES 

To foster inclusivity in implementation of monitoring and evaluation, the entire project 

management team will have a role to play in tracking and managing performance of the 

project. Key roles will revolve around quality control, performance and monitoring for results, 

as described below. 

 

1. SENIOR MANAGEMENT 
 

 

The Chief of Party (COP) provides overall leadership to FIRM implementation in terms of 

oversight, support, and quality control for the performance of technical staff engaged in each of 

the project components. He is also responsible for sharing project progress with the 

Government of Kenya, USAID, and other stakeholders. The COP plays a critical M&E role in 

overseeing the implementation of FIRM’s Monitoring and Evaluation Plan, ensuring that the 

project achieves its objectives. The COP also oversees the adaptation of project activities 

based on learning throughout the program and ensures that project activities are socially and 

environmentally sound. The FIRM senior management team, which includes the Rural & 

Agriculture Product Development Specialist, the Contracts Manager and the M&E Manager, 

ensure that the M&E results are shared among staff and partners, enabling them to make 

strategic decisions as well as necessary adjustments to program implementation.   

 

2. FIRM M&E TEAM 

The M&E Manager coordinates the implementation of the M&E plan, provides overall 

leadership in tracking, analysis and reporting, and facilitates the use of project data to 

inform management decisions. The database coordinator is responsible for validation, entry 
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and safe storage of project M&E data. He updates and manages the project database, 

Technical and Administrative Management Information System (TAMIS), and assists with 

report preparation. This system automates data collection, storage, analysis , and reporting. 

The M&E team will also make field trips to verify and validate the data collection process to 

ensure high data quality standards. The M&E team works closely with the FIRM Technical 

Team to ensure accurate, quality data collection and reporting. 

C. MONITORING AND REPORTING 

Project monitoring involves field visits as well as a more rigorous and systematic data 

collection and analysis process in order to monitor for results and track progress. To 

effectively monitor for results, three levels of monitoring will be undertaken: 

 

a) Regular monitoring of program implementation is the responsibility of the COP, M&E 

team, Technical Team, partner financial and non-financial institutions, and project 

beneficiaries. The Technical Team will share with FIRM management and M&E team 

their observations regarding the progress of implementation through monthly updates 

and reports. Difficulties faced during implementation shall be shared with partners at 

the weekly Technical, M&E and Communications meetings which are attended by all 

FIRM Technical, M&E and Communications staff. Review of the same will be done 

during quarterly review meetings with the USAID COR to  evaluate progress of 

implementation based on observations made. If needed, the M&E team, in collaboration 

with technical project staff, will undertake process evaluation based on planning 

assumptions to ascertain the cause of delays in implementation. 

 

b) Periodic monitoring will be done by the M&E team and the FIRM management team. 

Periodic site visits will be based on random or purposive sample of on-going or 

completed activities. Periodic monitoring will enable project implementers and 

beneficiaries to validate the quality of reported data as well as monitor for results. 

 

c) Managing for Results (Performance Management) is the key process through which 

the FIRM team will learn as we implement. Managing for Results involves a systematic 

process of monitoring the achievements o f  F I R M  activities; analyzing performance 

information to track progress toward planned results; using performance information 

and evaluations to influence decision-making and resource allocation; and 

communicating results to advance organizational learning and to inform stakeholders.  

 

IV. PROJECT EVALUATION 
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In line with USAID and DAI evaluation policies, the project will undertake mandatory 

evaluations. FIRM will undergo two major evaluations during the Life of Project: a mid-term 

evaluation will be carried out half-way through project implementation to assess whether or 

not FIRM is on track towards achieving its goal as outlined during project formulation phase. 

This will be an external evaluation commissioned by USAID; FIRM management will be 

responsible for organizing the practicalities. An evaluation by USAID at the end of FIRMS’s 

project cycle will be useful in formulating recommendations for the project’s next phase (if 

applicable), or to formulate a new project or programme.  

 

A. MID-TERM EVALUATION  

Around the end of the 30th month of the project, USAID will conduct a mid-term 

evaluation of the FIRM project. It will be both retrospective and prospective, assessing FIRM’s 

progress and effectiveness thus far and ensuring it is on track towards achieving its overall 

goal. FIRM will provide technical, personnel, and other support to the evaluator or team of 

evaluators selected by USAID for the assessment. This will be a Performance Evaluation to 

assess how FIRM is being implemented, how FIRM is perceived and valued by all 

stakeholders, whether or not the expected results are occurring, whether or not FIRM is 

meeting its set targets and to answer any other questions related to FIRM’s design, 

management and operational decision making. The results of this evaluation will assist FIRM 

to figure out what is working and what is not and to effectively, efficiently plan its activities 

for the rest of the project cycle. It will also enable FIRM to provide constructive feedback to 

its staff and implementing partners. 

 

 B. END-TERM EVALUATION 

During or after the final year of the FIRM project, USAID will carry out an Impact Evaluation; 

this will measure development outcomes that are attributable to FIRM’s intervention and the 

sustainability of the programme long after the Life of the Project.  

 

 C. SPECIAL STUDIES 

In collaboration with the VCFC, FIRM will carry out specialized technical studies to inform 

policy, design and project implementation process. The focus of these studies will be 

determined through gap analysis, review and reflection sessions. Assessment of project impact 

on gender, youth and the very poor, agricultural value chain assessments and environmental 

analyses will form part of the focused studies. These studies will generate empirical knowledge 

that will inform FIRM’s activities targeting FTF commodity value chains. 
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V. DATA MANAGEMENT AND REPORTING 
 

The Technical and Administrative Management Information System (TAMIS) is FIRM’s main 

data management system. TAMIS is a comprehensive reporting system that allows project 

staff and DAI home office to access project information. Summary reports will be made 

available to USAID and other key FIRM stakeholders. The system will fulfil USAID’s standard 

reporting requirements and will capture: 

 Key partner details and capacities 

 Progress reporting from consultants and FIRM’s partners  

 Output and quality assurance reporting from FIRM’s partners 

 Essential project documentation 

 

A. DATA CODING, ENTRY AND STORAGE 

 
All project data will be entered into the TAMIS, the Feed the Future Monitoring System 

(FTFMS), the Credit Management System (CMS) and the Microenterprise Results Reporting 

(MRR) System in accordance with USAID reporting requirements. FTFMS is an on-line 

reporting system that captures project performance information against key indicators. It 

enables various U.S. Government agencies to report into a common M&E system. CMS is an 

on-line, internet-based reporting system designed to collect crucial information about DCA 

guarantee loan portfolios. It is a platform for interaction between the financial institutions, 

USAID missions and the Office of Development Credit (ODC) to ensure credit compliance 

and monitoring. The ODC provides user access to new DCA partners to enable the reporting 

process.  

 

FIRM M&E team performs routine checks in CMS to ensure accuracy and timeliness of data 

entered into CMS by financial institutions, ensure that the Origination and Utilization Fees are 

paid on time and schedules CMS user training sessions for new DCA partners. MRR is an 

online reporting system that tracks USAID’s progress towards achieving congressionally 

mandated funding targets and monitors the results of USG assistance to the microenterprises 

sector. Annually, the FIRM M&E Manager reports all of FIRM’s microenterprise activity and 

results against funds obligated for that fiscal year. Hard copies of data collection sheets are 

stored in the FIRM project office. An electronic back-up is generated weekly to ensure data 

security and minimize data loss. The FIRM Database Coordinator provides access at different 

levels for various users in order to ensure data security and confidentiality.  Only FIRM’s 

management team and the Database Coordinator will have access to enter and change data. 
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B. DATA FLOW 

 
Data collection is  routinely and periodically carried out by the Technical and M&E teams. 

Implementation data (e.g. value of loans disbursed, number of beneficiaries, etc.) is collected 

by the M&E team from partner financial and non-financial institutions. Going forward, Annual 

surveys will be coordinated by the M&E team and will involve the Technical team and 

partners. The M&E team will design data collection tools and train/mentor survey 

enumerators (when and if out-sourced) and other data collectors to collect and forward the 

data to the M&E unit to process, aggregate, and carry out data quality checks before analysis 

and dissemination. FIRM will continue to encourage partners to disaggregate data with 

regards to gender, age, and Feed the Future Zones of Influence (HR1 and SA2). Data analysis 

will be done periodically and will be shared during review and reflection sessions. Based on 

the analyzed data, the M&E team will constantly provide feedback to all the stakeholders. 

The analyzed data will also be used to inform and build on FIRM’s learning agenda. 

 
Figure 1: Data Flow Chart 
 

 

 

C. DATA QUALITY MANAGEMENT 

To verify the quality and consistency of the data collected and disseminated, the M&E team will 

conduct both regular and periodic data quality assessments. The FIRM Data Analyst will carry 

out regular data quality assessments (DQAs) by reviewing all data received from implementing 

partners. The M&E team will also conduct regular site visits to authenticate the information 

reported by all FIRM’s partners. Periodically, DQAs will be conducted by a USAID sub-

contractor. These assessments will involve a review of validity, reliability, completeness and 

timeliness of data as well as the data management and reporting. Based on observations and 
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recommendations from the DQA, corrective measures will be taken as needed, such as 

modifying data collection tools, the methodology, and the strategy so as to strengthen the 

project M&E system. The FIRM M&E team will also undertake regular internal DQAs to 

ensure that the project data meets the required standards regard i ng  va l i d i t y ,  

r e l i ab i l i t y ,  comp le tene s s ,  p rec i s i on ,  and  t ime l i ne s s .  In addition, all data entered 

into TAMIS will be double-checked to facilitate data cleaning and ensure accuracy. FIRM will 

perform mini-audits on partners’ files to ensure accuracy and transparency of data reported. 

The Report Card System will provide parameters within which FIRM will assess the 

performance (or lack thereof) of our partners and encourage feedback from FIRM to our 

partners and vice versa.  

 

D. DISSEMINATION PLAN 

 
M&E reports will be shared internally and with USAID through existing information sharing 

networks. In addition, the project will identify, analyze, and share lessons learned that might 

be beneficial in the design and implementation of similar future projects. Identifying and 

analyzing lessons learned will be an on-going process, and the project management will 

continuously emphasize the need to share such lessons. FIRM’s partners will be encouraged to 

document and report lessons learned and disseminate them on an on-going basis, particularly 

during annual reviews/reporting cycles. 

 

VI. LEARNING AGENDA 
The FIRM monitoring, evaluation, and reporting system prioritizes collaboration with donors, 

partners, the Government of Kenya, and other stakeholders to maximize cost effectiveness 

of data collection, ensure use of existing information, and avoid duplication of project efforts. 

This cycle of planning, implementation, monitoring, research, and re-examination of actions 

will enable real-time feedback that provides project management and USAID with information 

on the premise of their choices, results of past management decisions, and present 

conditions.  Therefore, FIRM’s learning agenda will focus on the following key areas: 

 

Activities/Inputs: Are FIRM’s activities geared towards meeting the needs of target groups? 

What is the nature of relationships between the various actors in FIRM’s selected commodity 

value chains? Who are the potential partners for each activ i ty  and what is their capacity 

to ful ly implement strategic plans,  pol ic ies ,  and procedures fac i l i tated by F IRM?  

 

Processes/Implementation: How is the FIRM project progressing towards achievement of 
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desired results or set targets? To what extent are planned activities being realized? Are all 

inputs, processes, and outputs on track and are milestones being met? Are activity reports 

and implementation plans from consultants presented (literally and/or orally) to stakeholders 

in a format and manner that meets USAID standards? To what extent are the key 

stakeholders providing support and involvement needed to achieve results?  

 

Efficiency: How efficient are FIRM’s processes and strategies? Are the costs reasonable? 

What is the ratio of inputs to outputs? Is there an alternative, more efficient way that 

project activities can be implemented to maximize output? Does FIRM periodically carry 

out a cost-benefit analysis of its investment in Financial Inclusion and Innovation Fund 

technical activities against the outputs or outcomes of these activities? Are the activities 

and processes leading to desired outputs and outcomes? 

 

Effectiveness: To what extent are FIRM’s FtF indicators measuring the difference between 

desired and actual project performance? How do key stakeholders know that observed change 

is as a result of FIRM’s intervention? Are target value chain actors and other rural 

microenterprises affording and accessing credit as a result of FIRM’s intervention? Are they 

using the credit to enhance productivity or is it diverted? Is FIRM’s Kenya government policy 

reform agenda enabling an environment that supports rural microenterprises? Do FIRM’s 

activities promote competition among actors along its target value chains?  To what extent are 

desired results being achieved? 

 

Sustainability: How sustainable are FIRM’s interventions? Have the partner financial and 

non-financial institutions owned the strategies and processes developed as a result of USG 

assistance? What are the signs of sustainability? Is F I R M ’ s  exit strategy clear? What 

sustainability- related plans and/or activities are in place? 

 

Identifying strengths and weaknesses: Where does the project need improvement to 

operate efficiently and effectively? How effective is FIRM’s implementation plan in facilitating 

change? How can ALL project stakeholders work together to ensure FIRM’s success? 

 

Stakeholder/Audience Analysis: FIRM’s key M&E audiences include USAID, the 

Government of Kenya, the FIRM project team, partner financial and non-financial institutions 

and target clients (rural microenterprises). The table below outlines the information needs of 

each audience, use of the information, when the information is required and how it should be 

presented or communicated: 
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Table 1: Stakeholder/Audience Analysis 

 

Audience 

 

WHAT information is 

required(audience needs and 
interests) 

 

WHY is the 

information required 

 

WHEN is the 

information 

required 

 

HOW will 

information be 

communicated 

(format) 

 
USAID 

• Evaluation 

data/reports 

•Results (Targets and  

actuals) 

• Inputs vs. outputs 

• Target beneficiaries 

• Achievements 

• Disaggregated data 

• Financial monitoring 

• Performance 

monitoring 

• Track critical 

milestones 

• Accountability to  

US taxpayers 

 
Quarterly, semi-

annually and 

annually 

• FIRM Quarterly and 

annual reports (narrative 

reports) 

• Feed the Future 

Monitoring System 

(FTFMS) 

• Microenterprise 

Results Reporting 

System (MRR) 

• Performance Indicator 

Reference Sheets (PIRS) 

• Quarterly review 
meetings 

• Evaluation reports 

 
DAI 

• Monitoring data 

• Activities 

implemented 

• Output/outcome/impact 

data 

• Planned 

interventions 

• Partnerships, roles &  

responsibilities 

• Target groups 

• Improve reporting 

accountability &  

responsibility 

• Strengthen 

partnerships 

• Policy influence 

• Advocacy 

• Collaboration & 

support planning 

• Capacity building 

• Learning 

and 

adaptive 

managemen

t 

 
Quarterly and 

annually 

• Quarterly/annual 

reports/evaluations 

 
Partner 

Financial and 

non-financial 

institutions 

• Activities 

implemented 

• Ways of 
involvement 

• Roles/responsibilities 

• Sustainability of the 

support 

• Performance measures 

• Improve on existing 

local policies, processes 

and procedures 

• Enhance 

implementation 

• Empower / 
strengthen partnerships 
for program 
sustainability 

• Take corrective action 

Quarterly and 
annually 

• Quarterly reports 

• Monthly  & Quarterly 

meetings 
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FIRM 

Management 

Team 

• Financial updates 

• Project progress 

• Cost of 
implementation 

• Beneficiaries 

reached 

• Activities 

implemented 

• Indicator status 

report 

• Track burn 

rates(financial 

monitoring) 

• Track outputs and 

outcomes of FIIF activities 

(performance 

monitoring) 

• Report results to key 

project stakeholders 

• Document 

performance and learning 

process 

• Quality control and 

overall project 

management 

 Monthly • Monthly reports 

(Consolidated and 

updated Week-Aheads 

and Activity Sheets) 

• FIRM Management 

Meetings (weekly) 

• Technical, M&E and 

Communications 

meetings (Weekly) 

• FIRM team review and 

reflection sessions (bi-

weekly) 

 
Beneficiaries • financial products and 

services available 

• Results achieved 

• Role & 

responsibilities 
• Project progress 

• Understand the 

impact of the FIRM 

project on their lives 

and livelihood, and how 

they can participate in 

such efforts to improve 

their own lives 

 
Quarterly and 

Annually 

• Community 
briefings 

• Project 
publications 
(newsletters, website, 
success stories, etc) 

• Field visits 



18 
 



19 
 

ANNEX I: FIRM RESULTS FRAMEWORK 

 



 

 

       ANNEX II: FEED THE FUTURE MONITORING SYSTEM (FIRM   INDICATORS) 

Indicator Data 

Current Selection 

Prime Partner : Development Alternatives, Inc. 

Implementing Mechanism : Financial Inclusion for Rural Microenterprise (FIRM) 

            Current status 

OU Data Entry 

Selected Tab Name 

Indicator Data 
 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

4.5.2(5): Number of farmers and 
others who have applied new 
technologies or management 
practices as a result of USG 
assistance 

 
    36,523   50,000 104,700 189,400 279,900 

New/Continuing       36,523   50,000 104,700 189,400 279,900 

New       36,523   50,000 70,000 90,000 100,000 

Continuing             34,700 99,400 179,900 

Disaggregates Not Available                   

Sex       36,523   50,000 104,700 189,400 279,900 

Male       28,006   25,000 52,350 85,230 111,960 

Female       8,517   25,000 52,350 104,170 167,940 

Disaggregates Not Available                   

4.5.2(11): Number of food security 
private enterprises (for profit), 
producers organizations, water users 
associations, women's groups, trade 
and business associations, and 
community-based organizations 
(CBOs) receiving USG assistance 

      313    400  450 450 

Type of organization       313    400  450 450 

Private enterprises (for profit)       36    50  60 60 

Producers organizations       12    20  25 25 

Water users associations       21    40  45 45 

Women's groups       241    270  285 285 



 

 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

Trade and business associations       3    10  20 20 

Community-based organizations (CBOs)            10  15 15 

Disaggregates Not Available                   

New/Continuing       313   400 400  450 450 

New       313   150 150  100 50 

Continuing           250 250   350 400 

Disaggregates Not Available                   

4.5.2(12): Number of public-private 
partnerships formed as a result of 
FTF assistance 

      28   10   10 10 

Agricultural production       5   6   6 6 

Agricultural post-harvest 
transformation 

          1   1 1 

Nutrition                   

Access to credit/loan guarantee      3  3 3 

Multi-focus                   

Other       23           

Disaggregates Not Available                   

4.5.2(13): Number of rural households 
benefiting directly from USG 
interventions 

  245,000    212,000 300,000   380,000 450,000 

New/Continuing   245,000    212,000 300,000   380,000 450,000 

New   185,000    212,000 300,000   380,000 450,000 

Continuing   60,000      
 

  
  

Disaggregates Not Available                  

Gendered Household Type   245,000    212,000 300,000   380,000 450,000 

Adult Female no Adult Male 
(FNM) 

       102,396 150,000   209,000 270,000 

Adult Male no Adult Female 
(MNF) 

       109,604 150,000   171,000 180,000 

Male and Female Adults (M&F)                   

Child No Adults (CNA)                   

Disaggregates Not Available   245,000               



 

 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

4.5.2(25): Number of people with a 
savings account or insurance policy 
as a result of USG assistance 

      49,772   75,000   85,000 90,000 

Type of account-policy       49,772   75,000   85,000 90,000 

Savings       46,750   37,500   42,500 45,000 

Insurance       3,022   37,500   42,500 45,000 

Disaggregates Not Available                   

Sex of account owner or policy holder       49,772   75,000   85,000 90,000 

Male       27,378   37,500   38,250 39,600 

Female       22,394   37,500   46,750 50,400 

Jointly-held                   

Disaggregates Not Available                   

4.5.2(27): Number of members of 
producer organizations and 
community based organizations 
receiving USG assistance 

      113,228   200,000   250,000 300,000 

Type of organization       113,228   200,000   250,000 300,000 

Producer organization       30,728   80,000   125,000 180,000 

Non-producer-organization 
CBO 

      82,500   120,000   125,000 120,000 

Disaggregates Not Available           
 

  
  

Sex       113,228   200,000   250,000 300,000 

Male       88,845   100,000   112,500 120,000 

Female       24,383   100,000   137,500 180,000 

Disaggregates Not Available                   

4.5.2(29): Value of Agricultural and 
Rural Loans 

  225,000,000.00   103,000,000.00   250,000,000.00   375,000,000.00 500,000,000.00 

Type of loan recipient   225,000,000.00   103,000,000.00   250,000,000.00   375,000,000.00 500,000,000.00 

Producers           150,000,000.00   243,750,000.00 350,000,000.00 

Local traders/assemblers           50,000,000.00   75,000,000.00 125,000,000.00 

Wholesalers/processors           25,000,000.00   37,500,000.00 25,000,000.00 

Others           25,000,000.00   18,750,000.00 
 

Disaggregates Not Available   225,000,000.00   103,000,000.00           

Sex of recipient   225,000,000.00   103,000,000.00   250,000,000.00   375,000,000.00 500,000,000.00 

Male   146,250,000.00   51,680,000.00   150,000,000.00   187,500,000.00 200,000,000.00 

Female   78,750,000.00   51,320,000.00   100,000,000.00   187,500,000.00 300,000,000.00 



 

 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

Joint                   

n/a                   

Disaggregates Not Available                   

4.5.2(30): Number of MSMEs, 
including farmers, receiving USG 
assistance to access loans 

      158,175   200,000   250,000 300,000 

Size of MSME       158,175   200,000   250,000 300,000 

Micro       158,175   100,000   150,000 200,000 

Small           50,000   62,500 80,000 

Medium           50,000   37,500 20,000 

Disaggregates Not Available                   

Sex of owner       158,175   200,000   250,000 300,000 

Male       79,847   100,000   112,500 120,000 

Female       78,328   100,000   137,500 180,000 

Joint                   

n/a                   

Disaggregates Not Available                   

4.5.2(37): Number of MSMEs, 
including farmers, receiving business 
development services from USG 
assisted sources 

      38   50   65 65 

Size of MSME       38   50   65 65 

Micro       3   25   45 50 

Small       22   15   15 10 

Medium       13   10   5 5  

Disaggregates Not Available                   

MSME Type       38   50   65 65 

Agricultural producer       12   20   30 35 

Input supplier           10   15 15 

Trader           5   10 10 

Output processors           5   5 5  

Non agriculture                   

Other       26   10    5    

Disaggregates Not Available                   

Sex of owner       38   50   65 65 

Male       1   5   10 20 



 

 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

Female       1   15   25 30 

Joint           10   15 15 

n/a       36   20   15   

Disaggregates Not Available                   

4.5.2(38): Value of new private sector 
investment in the agriculture sector 
or food chain leveraged by FTF 
implementation 

      136,500,000   410,000,000   780,000,000 1,055,000,000 

New/Continuing    136,500,000  410,000,000  780,000,000 1,055,000,000 

New      280,000,000  400,000,000 500,000,000 

Continuing      130,000,000  380,000,000 555,000,000 

4.5.1(24): Numbers of 
Policies/Regulations/Administrative 
Procedures in each of the following 
stages of development as a result of 
USG assistance in each case: (Stage 
1/2/3/4/5) 

      5   2   2 2 

Sector       5   2   2 2 

Inputs                   

Outputs                   

Macroeconomic       5   2   2 2 

Agricultural sector-wide                   

Research, extension,     
information, and other public service 

                  

Food security/vulnerable                   

Climate change adaptation or 
natural resource management (NRM) 
(ag-related) 

                  

Disaggregates Not Available                   

Stages of development       5   2   2 2 

Stage 1 of 5: Number of policies / 
regulations / administrative procedures 
analysed 

      2   1       



 

 

Indicator / Disaggregation 

 

 

               Indicator / Disaggregation Baseline 

                                                       Value 
Baseline Value 

 

2011 Actual 2012 Actual 2013 Target 2014 Target 2015 Target 

PPR Updated PPR Updated PPR Updated PPR PPR 

Stage 2 of 5: Number of policies / 
regulations / administrative procedures 
drafted and presented for 
public/stakeholder consultation 

      1   1       

Stage 3 of 5: Number of policies / 
regulations / administrative procedures 
presented for legislation/decree 

              1   

Stage 4 of 5: Number of policies / 
regulations / administrative procedures 
prepared with USG assistance 
passed/approved 

              1   

Stage 5 of 5: Number of policies / 
regulations / administrative procedures 
passed for which implementation has 
begun 

      2         2 

Disaggregates Not Available                   

4.5.1(27): (CBLD 5) Score, in per cent, 
of combined key areas of 
organization capacity amongst USG 
direct and indirect local implementing 
partners 

      50.00   60.00   70.00 80.00 

Numerator: The total number of 
points scored 

      50.00   60.00   70.00 80.00 

Denominator: The total number of 
points possible 

      100.00   100.00   100.00 100.00 

    



 

 

 
 

 

ANNEX III: PERFORMANCE INDICATOR 

REFERENCE SHEETS 
Sub-IR 3.1: Sustainably Managed Natural Resource Base 

FtF Goal:                             Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:    Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 5:            Number of farmers and others who have applied new technologies or management  

                                             practices as a result of USG assistance 

Project:                               Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

 

Precise definition (s): This indicator measures the total number of farmers, ranchers and other primary sector producers 

(food and non-food crops, livestock products, wild fisheries, aquaculture, agro-forestry, and natural resource-based products 

are included), individual processors (not firms), rural entrepreneurs, managers and traders, natural resource managers that 

applied new technologies anywhere within the food and fiber system as a result of USG assistance. This includes innovations in 

efficiency, value-addition, post-harvest management, sustainable land management, forest and water management, 

managerial practices, input supply delivery. Any technology that was first adopted in a previous year should not be included. 

Technologies to be counted here are agriculture-related technologies and innovations including those that address climate 

change adaptation and mitigation (including, but not limited to, carbon sequestration, clean energy, and energy efficiency as 

related to agriculture). In the case where, for example, a farmer applies more than one innovation as a result of USG 

assistance, they are still only counted once. Also, if more than one adult farmer in a household is applying new technologies, 

count all the adult farmers. This indicator is to count individuals who applied new technologies, whereas indicator #4.5.2-28 is 

to count firms, associations, or other group entities applying new technologies. 

Unit of Measure: Number 

Disaggregated by:  

 Gender 

 Type of person: 

-Producers (e.g., farmers, fishers, pastoralists, ranchers) 

-People in firms (e.g., processors, service providers, manufacturers) 

-People in government (e.g., extension workers, policymakers) 

 New/Continuing 

      -New = This reporting year is the first year the person applied the new technology or management practice 

      -Continuing = The person first applied the new technology or practice in the previous year and continues to apply it 

 Type of technology or management practice introduced 



 

 

 

Justification/Management Utility: Technological change and its adoption by different actors in the agricultural supply 

change will be critical to increasing agricultural productivity and alleviating food insecurity. 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: From partner financial institutions’ records. FIRM supports the development of new financial 

products and services that cater to marginalized, excluded, and rural new clients. Access to these financial resources 

encourages and enables the adoption of new technologies and improved management practices. Through data received from 

FIRM’s partner financial and non-financial institutions, we shall count the number of farmers and others who have accessed 

financial services, through FIRM’s support, and as a result are using modern and improved energy solutions and/or better 

management practices. Likewise, we shall count the number of farmers and others with improved access to financial services 

as a result of ICT innovations supported by FIRM. We will utilize appropriate sampling methods to validate reported data as 

well as develop estimates for disaggregation of total numbers.   

Timing/Frequency of Data Acquisition: Collected and reported quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s): DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any): Reporting on this indicator relies on the provision of loan information 

from FIRM partners; the content of each partner’s data is varied and the project assumes farmers and others are accessing 

these newly available loans to finance the adoption of previously unavailable technologies. Partners provide data regarding 

new loans each reporting period. There is the potential that the same farmer may be counted twice if they receive multiple 

loans during the life of the project; however, the total impact of this redundancy should be minimal given the overall volume of 

loans. In terms of disaggregating this indicator by “new” and “continuing,” the partners do not report whether previous loans 

are in default. Therefore, there is a risk of over-reporting on continuing clients. The data provided by partners does not give a 

breakdown by household compositions; therefore, it is likely that the overall number of total impacted individuals is somewhat 

under-reported.  

Actions Taken or Planned to Address Data Limitations: In order to mitigate the possibility of over-reporting on 

continuing loans, FIRM will discount the continuing number by applying an estimate current non-performing loan rate. When 

sampling is conducted on partners’ data, FIRM will reduce the overall reported new loan number by the percentage of those 

identified to hold “multiple loans” or deviated the funds for other uses. Likewise, FIRM will adjust overall reported number to 

account for the household composition determined during the sampling process.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO.  

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial institutions  

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 



 

 

Target Data Table (see below) 

Review of Data: Done through meetings with partner financial institutions and field visits. COR and FIRM M&E Manager 
review data for accuracy quarterly at reporting time 
 
Reporting of Data: Quarterly and Annual report on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning with the introduction of FtF indicators (approx. March 2012)  

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

Performance Target Data Table  

 Baseline Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

  N/A N/A 10,000 36,523 104,700  189,400  279,900  

New / 

Continuing 

   10,000 36,523 104,700  189,400  279,900  

New    10,000 36,523 70,000  90,000  100,000  

Continuing    - - 34,700  99,400  179,900  

Gender    10,000 36,523 104,700  189,400  279,900  

Male    - 28,006 52,350  85,230  111,960  

Female    - 8,517 52,350  104,170  167,940  

THIS SHEET LAST UPDATED ON: September 30, 2013 

 



 

 

 

Sub-IR 3.3: Increased Access to Rural Finance 

FtF Goal:                            Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                  Inclusive Agricultural Sector Growth 

Program Element 4.5.2:   Agricultural Sector Productivity 

Reporting Framework:     FtF MYS Results Framework 

Indicator 4.5.2 – 11:        Number of food security private enterprises (for profit), producer organizations, water                 

                                           users associations, women’s groups, trade and business associations, and community- 

                                           based organizations receiving USG assistance 

Project:                              Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

 

Precise definition (s):Total number of private enterprises, producers’ associations, cooperatives, producers organizations 

(farmer groups), water users associations, women’s groups, trade and business associations and community-based 

organizations, including those focused on natural resource management, that received USG assistance related to food security 

during the reporting year. This assistance includes support that aims at organization functions, such as member services, 

storage, processing and other downstream techniques, and management, marketing and accounting. “Organizations assisted” 

should only include those organizations for which implementing partners have made a targeted effort to build their capacity or 

enhance their organizational functions.  

In the case of training or assistance to farmer’s association or cooperatives, individual farmers are not counted separately, but 

as one entity. 

Unit of Measure: Number 

Disaggregated by:  

Type of organization: Private enterprises, producers’ associations (farmer groups), cooperatives, producers’ organizations, 

water users associations, women’s groups, trade and business associations and community-based organizations. 

Types of Organizations:  

--Private enterprises (for profit) 

--Producer organizations 

--Water user associations 

--Women’s groups 

--Trade and Business Associations 

--Community-based organizations (CBOs) 

New/Continuing: 

--New = the entity is receiving USG assistance for the first time during the reporting year 

--Continuing = the entity received USG assistance in the previous year and continues to receive it in the reporting year 

Justification/Management Utility: Tracks civil society capacity building that is essential to building agricultural sector 

productivity. 



 

 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Records of all capacity building and TA activities for FIRM’s partners are collected through FIRM’s 

own records and reporting by FIRM’S partner financial institutions as well as partner business service providers.  

Timing/Frequency of Data Acquisition: Collected and reported quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: N/A 

Known Data Limitations and Significance (if any): There is a possibility of over reporting number of organizations if 

FIRM doesn’t account for groups that may receive services in years 1, 2, and 4, but not 3.  

Actions Taken or Planned to Address Data Limitations: Work with FIRM partner organizations to ensure that previously 

supported organizations are noted if they receive support after a period of inactivity. Will require FIRM to ensure partners 

understand the distinction between the new and continuing disaggregation and provide data accordingly.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Review of data entered into USAID/FIRM’s TAMIS by the partnership specialists 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table (see below) 

Review of Data: Done through meetings and field visits. COR and FIRM M&E Manager review data for accuracy annually at 
reporting time 
 
Reporting of Data: Quarterly and Annual reports on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning with the introduction of FtF indicators (approx. March 2012) 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

 

 



 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Type of 
organization 

 N/A N/A 25 313 400  450  450  

Private 
enterprises (for 

profit) 

    36 50  60  60  

Producers 
organizations 

    12 20  25  25  

Water users 
associations 

    21 40  45  45  

Women's groups 
    241 270  285  285  

Trade and 
business 

associations 

    3 10  20  20  

Community-
based 

organizations 
(CBOs) 

    - 10  15  15  

Disaggregates 
Not Available 

    - -  -  -  

New/Continuing 
 N/A N/A 25 313 400  450  450  

New 
     150  100  50  

Continuing 
     250  350  400  

Disaggrega
tes Not Available 

     -  -  -  

THIS SHEET LAST UPDATED ON: September 30, 2013 



 

 

 

Sub-IR 3.1: Sustainably Managed Natural Resource Base 

FtF Goal:                              Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:    Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 12:         Number of public-private partnerships formed as a result of FtF assistance 

Project:                             Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): Number of public-private partnerships in agriculture or nutrition formed during the reporting year due 

to FtF intervention (i.e., agricultural or nutrition activity, as described below). Private partnerships can be long or short in 

duration (length is not a criteria for measurement). Partnerships with multiple partners should only be counted once. A public-

private alliance (partnership) is considered formed when there is a clear agreement, usually written, to work together to 

achieve a common objective. Please count both Global Development Alliance (GDA) partnerships and non-GDA partnerships for 

this indicator. There must be either a cash or in-kind significant contribution to the effort by both the public and the private 

entity. USAID must be one of the public partners. USAID is almost always represented in the partnership by its implementing 

partner. For-profit enterprises and NGOs are considered private. A public entity can be national or sub-national government as 

well as a donor-funded implementing partner. It could include state enterprises which are non-profit. A private entity can be a 

private company, a community group, or a state-owned enterprise which seeks to make a profit (even if unsuccessfully).  

A Mission or a project may form more than one partnership with the same entity, but this is likely to be rare. In counting 

partnerships we are not counting transactions with a partner entity; we are counting the number of partnerships formed during 

the reporting year. Public-private partnerships counted should be only those formed during the current reporting year. Any 

partnership that was formed in a previous year should not be included. 

 An agricultural activity is any activity related to the supply of agricultural inputs, production methods, agricultural 

processing or transportation.  

 A nutritional activity includes any activity focused on attempting to improve the nutritional content of agricultural products 

as provided to consumers, develop improved nutritional products, or increase support for nutrition service delivery. 

NOTE: Each partnership’s formation should only be reported once in order to add the total number of partnerships across 

years. 

Unit of Measure: Number of partnerships 

Disaggregated by:  

Type of partnership (refers to the primary focus of the partnership):  

-agricultural production 

-agricultural post-harvest transformation 

-nutrition 

-access to credit or loan guarantee 

-other (do not use this for multi-focus partnerships) 

-multi-focus (use this if there are several components of the above sectors in the partnership) 



 

 

 

Justification/Management Utility: The assumption of this indicator is that if more partnerships are formed, it is likely that 

there will be more investment in agriculture or nutrition-related activities therefore reducing poverty and food insecurity. 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Count the number of MOUs between USAID/FIRM and partner financial and non-financial 

institutions; Number of DCA agreements between USAID/Kenya and partner financial and non-financial institutions for every 

fiscal year 

Timing/Frequency of Data Acquisition: Collected and reported Annually 

Estimated Cost of Data Collection: None 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): Recognize that FIRM may engage the same partner for distinct public-

private partnership during the life of the project. For example, FIRM may sign an MOU with a partner financial institution to 

develop an agri-business strategy. Separately, USAID/Kenya may sign a DCA agreement with the same institution perhaps 

even in the same reporting year. These two engagements would be counted as separate private-public partnerships because of 

separate, clear agreements for cooperation to achieve distinct objectives.   

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner institutions 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table below 

Review of Data: Through meetings and field visits. COR and USAID/FIRM review data for accuracy annually at reporting 
time.  
Reporting of Data: Quarterly and annual reports on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning with the introduction of FtF indicators (approx. March 2012) 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 



 

 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

  N/A N/A 2 28 10  10  10  

Agricultural 
production 

    5 6  6  6  

Agricultural 
post-harvest 
transformation 

    - 1  1  1  

Nutrition 
    - -  -  -  

Credit/loan 
guarantee 

    - 3  3  3  

Multi-focus 
    - -  -  -  

Other 
    23 -  -  -  

Disaggregates 
Not Available 

    - -  -  -  

THIS SHEET LAST UPDATED ON: September 30, 2013 



 

 

 

IR 3: Improved Productivity of Selected Value Chains  

FtF Goal:                             Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                  Inclusive Agricultural Sector Growth 

Program Element 4.5.2:   Agricultural Sector Productivity 

Reporting Framework:     FtF MYS Results Framework 

Indicator 4.5.2 – 13:        Number of rural households benefiting directly from USG interventions                      

Project:                            Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): A household is a beneficiary if it contains at least one individual who is a beneficiary. An individual is a 
beneficiary if s/he is engaged with a project activity or s/he comes into direct contact with the set of interventions (goods or 
services) provided by the project. An individual merely contacted or involved in an activity through brief attendance (non-
recurring participation) does not count as a beneficiary. 
 
Beneficiaries include the households of people who receive the goods and services of an implementing partner or participate in 
training, in which “training” is defined as individuals to whom knowledge or skills have been imparted through interactions that 
are intentional, structured, and purposed for imparting knowledge or skills.The definition of “rural” should be the definition 
used by the Kenya National Bureau of Statistics.   
 

Unit of Measure: Number of households 

Disaggregated by: 
 

i) Gendered household type: female no male (FNM); male no female (MNF); male and female (M&F)  

ii) Continuing vs. New households: Rural households reported as benefiting should be those benefiting in the 
current reporting year. Any households that benefited in a previous year but not benefiting in the reporting year 
should not be included. Taking the example of a benefit derived from technology adoption, if a household 
adopted last year an agricultural technology provided under a USG program and continued to use that technology 
in the current (reporting) year, then that household should be counted. If the household adopted the technology 
last year but was not using it during the current (reporting) year, then the household should not be included. Any 
household that benefited in the previous year and continues to benefit in the reporting year should be counted 
under “Continuing.” Any household that benefited for the first time during the current reporting year should be 

counted under “New.” No household should be counted under both “Continuing” and “New.” 

iii) Sector: Agriculture, energy, ICT, water, health, etc. 

iv) Sub-Sector: Region, gender/youth. 
 

Justification/Management Utility: Tracks access and equitable access to financial services in the targeted areas; indicates 
total impact of FIRM interventions, including both financial and non-financial activities. 
 
 

                                                PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Partner institutions’ records, survey/sampling frameworks and questionnaires, training participant 

lists, etc. The May 2011 Data Quality Assessment notes that “If a project is to work through a group or association to create 

benefits for the membership of that group or association, the members of the group can be counted as direct beneficiaries, 



 

 

even if the technical assistance is not given directly to those individuals. Therefore, it is important to note that individuals 

counted under indicator related to Number of members of producer organizations/CBOs receiving USG assistance could be part 

of the total reported under this indicator, as applicable. In addition, note that households counted under indicator “Number of 

Vulnerable Households Benefitting Directly from USG Assistance” could be part of the total here, so that one would have 

“Number of rural households benefitting directly from USG assistance, of which x number are vulnerable.” Hence, vulnerable 

households should be one of the disaggregation once the Mission provides criteria for identifying “vulnerable” households. 

Timing/Frequency of Data Acquisition: Collected and reported quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s): DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                            DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: May 2011 

Known Data Limitations and Significance (if any): FIRM will have a distinct approach to reporting on this indicator based 

on the type of partner institution. For example, partner financial institutions (PFIs) report to FIRM the number of loans and 

from this raw data, FIRM should be able to determine the following: sector, basic gender, new/continuing, region. Firm will 

need to conduct follow-on DQA through sampling to refine this number to estimate new/continuing, # of households, and the 

gender household make up. It is expected that the partner non-financial institutions (PNFIs) will be able to provide, through 

raw data, the number of clients, sector, basic gender, and regions. Through further sampling, FIRM may be able to better 

refine these numbers, especially the household gender make up.  

Actions Taken or Planned to Address Data Limitations: FIRM M&E team will work with PFIs and PNFIs to understand 

FIRM’s data requirements and encourage partners to provide disaggregated numbers to the extent possible to support easy 

analysis. However, FIRM anticipates that the M&E team will need to conduct DQA sampling on partners to both confirm the 

validity of reported data as well as develop proportional estimates (i.e. gender household make-up) to support reporting on 

this indicator.  

In terms of new/continuing estimates, this will be handled differently based on the partner type. For PFIs, a household will be 

considered continuing if the loan is on-going. For PNFIs, household numbers will generally be provided through association 

membership numbers and a group will be considered continuing if the PNFI continues to work with FIRM and/or the PNFI 

continues to apply the skills or capacity gained through work with FIRM to support their members. Updated membership 

information from the PNFIs will be request annually, and increases in membership for PNFI’s will be counted as new 

beneficiaries.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

 

 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial and non-financial 

institutions 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 



 

 

Target Data Table below 

Review of Data: Through meetings and field visits. COR and USAID/FIRM review data for accuracy annually at reporting 
time.  
Reporting of Data: Quarterly reports to USAID ABEO and annual reports on FTFMS 

                                                                     OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS); FIRM Common Drive (M&E folder); M&E Hard Copy Files 

Other notes: None 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Total   

200,000 57,915 

 
250,000 212,000 300,000   380,000  450,000   

New/Continuing 
 

200,000 57,915 

 
250,000 212,000 300,000   380,000  450,000   

New 
  

57,915 

 
250,000 212,000 300,000   380,000  450,000   

Continuing 
           

Disaggregates Not 
Available 

           

Gendered Household 
Type 

 
200,000 57,915 

 
250,000 

212,000 300,000   380,000  450,000   

Adult Female no Adult 
Male (FNM) 

  17,374 87,500 102,396 150,000  209,000  270,000  

Adult Male no Adult 
Female (MNF) 

  40,541 162,500 109,604 150,000  171,000  180,000  

Male and Female 
Adults (M&F) 

           

Child No Adults (CNA) 
           

Disaggregates Not 
Available 

           

THIS SHEET LAST UPDATED ON: September 30, 2013 

 

 



 

 

 

Sub-IR 3.3: Increased Access to Rural Finance 

FtF Goal:                              Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:     Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 25:          Number of people with a savings account or insurance policy as a result of USG  

                                             Assistance 

Project:                                Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): This indicator counts the number of people who first acquired a savings account or insurance policy 

as a result of USG assistance during the reporting year. A savings account refers to any type of an account in a financial 

institution that serves as a store of an individual’s financial wealth as well as savings in traditional institutional structures such 

as community savings groups. An insurance policy refers not only to agricultural insurance in the case of crop failure but also 

any other type of insurance, such as property, fishing access rights, health or life insurance that cushions an 

individual/household against financial shocks that could otherwise potentially make the individual or household food insecure. 

Obtaining the value of a savings account can be difficult, and therefore will not be collected. The purpose of this indicator is to 

measure progress toward changed behavior of saving money as a buffer to the shock of income loss, and counting the number 

of savings or insurance accounts begins to measure this. 

Unit of Measure: Number 

Disaggregated by:  

 Gender of account owner or policy holder (male, female, or jointly held) 

 Type of financial product (savings, insurance, loan, m-pesa account, etc.) 

 New and continuing 
 

Justification/Management Utility: Food security may be achieved by having savings or insurance as a means to buffer a 

household against financial shocks that may result from poor agricultural production, destruction of property, sickness or death 

of a household member.  

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Sampling of bank records, farmer group records - producers' and cooperatives' records. 

Timing/Frequency of Data Acquisition: Collected and reported quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 



 

 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any):  Some partners do not provide raw data on savings accounts 

disaggregated by gender.  

Actions Taken or Planned to Address Data Limitations: FIRM will engage partners to provide data disaggregated by 

gender. However, when not possible, FIRM will explore other ways to develop estimates either through sampling or other 

methods.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

                                                 PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial institutions and 

benefitting MSMEs 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table (see below) 

Review of Data: Done through meetings with financial and non-financial institutions and field visits. COR and USAID/FIRM 
review data for accuracy annually at reporting time 
 
Reporting of Data: Quarterly and Annual report on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning with the introduction of FtF indicators (approx. March 2012) 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Total       
49,772 75,000   85,000  90,000   

Type of 
Account 

    49,772 75,000  85,000  90,000  

Savings 
    46,750 37,500  42,500  45,000  

Insurance 
    3,022 37,500  42,500  45,000  



 

 

Disaggregate 
Not Available 

           

Gender of 
Account 
Holder 

    49,772 75,000  85,000  90,000  

Male 
    27,378 37,500  38,250  39,600  

Female 
    22,394 37,500  46,750  50,400  

Jointly Held 
           

Disaggregate 
Not Available 

           

THIS SHEET LAST UPDATED ON: September 30, 2013 

 



 

 

 

Sub-IR 3.3: Increased Access to Rural Finance 

FtF Goal:                             Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                  Inclusive Agricultural Sector Growth 

Program Element 4.5.2:   Agricultural Sector Productivity 

Reporting Framework:     FtF 

Indicator 4.5.2 – 27:        Number of members of producer organizations and community-based organizations  

                                           receiving USG assistance (disaggregated by youth, women and vulnerable groups) 

Project:                              Financial Inclusion for Rural Microenterprises (FIRM) 

 

                                                   DESCRIPTION 

Precise definition (s): A producer organization in this context is any grouping of people involved in agriculture including 

input suppliers, transporters, farmers, fishers, ranchers, processors, etc. that is organized around adding value to agricultural 

production. A community based organization (CBO) in this context is simply an organization involved in supporting any type of 

agricultural activity (including post-harvest transformation) and is based in a community and made up principally of individuals 

from the local community. USG assistance can include any help provided to either type of organization to expand coverage, 

services provided, information, etc. Some examples are organizational capacity building, training, other technical assistance, 

provision of supplies and materials, encouragement and motivation for improvements, etc. The indicator includes any person 

within the agricultural value chain who is a member of one of these organizations and received, directly or indirectly, USG 

assistance. 

Unit of Measure: Number 

Disaggregated by:  

 Sex of member 
 Type of organization (producer organization, CBO or “other”) 
 New/Continuing 
 

Justification/Management Utility: Helping the members of these institutions directly strengthens those organizations, 

which in turn will assist in improving the overall value of production in the agricultural value chain, improving productivity and 

contributing to a reduction in poverty, as most of the poor are in rural areas either as farmers, farm workers or workers in 

rural enterprises 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Project records, surveys, training participant lists, farmer group membership lists, some partner 

MIS systems record farm group and cooperative membership. Ask for an annual recount. Record new and continuing 

membership. 

Timing/Frequency of Data Acquisition: Updated Quarterly 

Estimated Cost of Data Collection: TBD 



 

 

Responsible Organizations/Individual(s): DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): There is a risk for double counting if FIRM works with both an 

individual’s organization as well as a larger organization that a partner is also a member of. For example, EADD is comprised of 

multiple cooperatives and FIRM may also work directly with some of those cooperatives. This may result in over-reporting for 

this indicator.  

Actions Taken or Planned to Address Data Limitations: FIRM has worked with partner organizations to understand their 

membership structures. When FIRM has a partner organization that could also be counted as part of a larger organization’s 

membership, the M&E team will disaggregate the larger organization’s membership number and remove the amount 

associated with the smaller direct partner.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial institutions  

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table (see below) 

Review of Data: Done through meetings with partner financial institutions and field visits. COR and USAID/FIRM review data 
for accuracy quarterly at reporting time 
 
Reporting of Data: Quarterly and Annual report on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning with the introduction of FtF indicators (approx. March 2012) 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Type of 

organization     113,228 200,000  250,000  300,000  

Producer org. 

 

    30,728 80,000  125,000  180,000  



 

 

Non-producer-

organization 

(CBO) 

 

    82,500 120,000  125,000  120,000  

Disaggregates 

Not Available 

 

           

Sex of 

Recipient 

 

    113,228 200,000  250,000  300,000  

Male 

 

    88,845 100,000  112,500  120,000  

Female 

 

    24,383 100,000  137,500  180,000  

Disaggregates 
Not Available 

           

THIS SHEET LAST UPDATED ON: September 30, 2013 

 



 

 

 

Sub-IR 3.3: Increased Access to Rural Finance 

FtF Goal:                              Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:    Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 29:         Value of Agricultural and Rural Loans 

Project:                               Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): This indicator adds loans made (i.e. disbursed during the reporting year as a result of USG assistance) to producers 

(farmers, fishers, etc.),input suppliers, transporters, processors, as well as loans to MSMEs in rural areas that are in a targeted agricultural 

value chain as a result of USG assistance. The indicator counts loans disbursed to the recipient, not loans merely made (e.g. in process, but 

not yet available to the recipient).  

Unit of Measure: US Dollars 

Disaggregated by:  

 Type of loan recipient: producers, local traders/assemblers, wholesalers/processors, and others. 

 Sex of recipient person or organization: For producers, the sex of the person should be used to classify the recipient. For firms, if the 
enterprise is a single proprietorship, the sex of the proprietor should be used for classification. For larger enterprises, the majority 
ownership should be used. When this cannot be ascertained, the majority of the senior management should be used. 

 Source of loan: MFI, SACCO, Commercial Bank, Other 

Justification/Management Utility: Making more financial loans shows that there is improved access to business development and 

financial services. This in turn will help expand markets and trade (and ought to also contribute to IR1’s expanding agricultural productivity) 

which will help achieve the key objective of inclusive (the MSMEs) agriculture sector growth (with agriculture sector being defined broader 

than just crop production). In turn this contributes to both goals of reducing poverty and hunger 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Bank/lending institution records or survey of all targeted beneficiaries, also from cooperative member’s records or 

farmer group records. 

Timing/Frequency of Data Acquisition: Reported Quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

 

                                                 DATA QUALITY ISSUES 



 

 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): Partner financial institutions may not always provide disaggregates by type of 

recipient. Partners may also not report gender of each loan recipient, but may only provide a general percentage.  

Actions Taken or Planned to Address Data Limitations: In the planned data quality assessment, FIRM will include questions to 

determine an average breakdown of recipient type as well as gender to develop an estimate.  

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial institutions and benefitting 

MSMEs 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance Target Data Table 

(see below) 

Review of Data: Done through meetings with financial and non-financial institutions and field visits. COR and USAID/FIRM review data for 
accuracy annually at reporting time 
 
Reporting of Data: Quarterly reports to USAID and Annual report on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 



 

 

 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Type of loan 

recipient 
 17,500,000 117,000,000 200,000,000 103,000,000 250,000,000.00   375,000,000.00  500,000,000.00  

Producers      250,000,000.00   375,000,000.00  500,000,000.00  

Local 

traders/assemblers 
     150,000,000.00   243,750,000.00  350,000,000.00  

Wholesalers/processors      50,000,000.00   75,000,000.00  125,000,000.00  

Others      25,000,000.00   37,500,000.00  25,000,000.00  

Disaggregates Not 

Available 
     25,000,000.00   18,750,000.00     

Sex of recipient  17,500,000 117,000,000 200,000,000 103,000,000 250,000,000.00   375,000,000.00  500,000,000.00  

Male   82,000,000 130,000,000 51,680,000 150,000,000.00   187,500,000.00  200,000,000.00  

Female   35,000,000 70,000,000 51,320,000 100,000,000.00   187,500,000.00  300,000,000.00  

Joint 
     

      
 

n/a 
     

        
  

Disaggregates Not 

Available 
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IR 3: Improved Productivity of Selected Value Chains  

FtF Goal:                             Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                  Inclusive Agricultural Sector Growth 

Program Element 4.5.2:   Agricultural Sector Productivity 

Reporting Framework:     FtF MYS Results Framework 

Indicator 4.5.2 – 30:        Number of MSMEs, including farmers, receiving USG assistance to access bank loans 

Project:                              Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

 

Precise definition (s): Total number of micro (1-5) small (6-50) and medium (51-100) (parenthesis = number of employees) 

enterprises (MSMEs). Number of employees refers to full time-equivalent workers during the previous month. To be counted 

an MSME must have received USG assistance and have accessed bank loans or private equity. USG assistance may include 

partial loan guarantee programs or any support facilitating the receipt of a loan or other equity (e.g., an in-kind loan such as a 

tractor, plow or other equipment given as a loan).A bank is any registered financial institution including micro-finance 

institutions, commercial banks, and any other financial institution that makes loans. Loans could be given by informal lenders 

and in-kind lenders of equipment or other inputs (e.g., fertilizer, seeds) transport or food with repayment being in cash or in 

kind. Lenders do not have to be formalized or registered.  

The indicator does not measure the value of the loans, but the number of MSMEs who received USG assistance and accessed 

loans. Only count the MSME once per reporting year, even if multiple loans are accessed. 

Unit of Measure: Number of MSMEs 

Disaggregated by:  

 Sex of owner of MSME (male, female, joint) 
 Size of MSME (micro, small, or medium) 

 

Justification/Management Utility: The lack of access to financial capital is frequently cited as a major impediment to the 

development of MSMEs, thus helping MSMEs access finances is likely to increase investment and the value of output 

(production in the case of farmers, value added for agricultural processing). This will directly contribute to the expansion of 

markets, increased agricultural productivity, and the reduction of poverty. 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Partner financial institutions’ records, MSME financial records, survey of targeted MSMEs. 

Timing/Frequency of Data Acquisition: Collected and reported quarterly 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 



 

 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: Dec 2012 – USAID did a DQA with MSI in Dec 2012, but no results have been 

shared.  

Known Data Limitations and Significance (if any): Partner financial institutions do not always report accurately on the 

gender of each recipient. Likewise, partners make not provide data disaggregated on size of recipient or number of loans per 

recipient. 

Actions Taken or Planned to Address Data Limitations: During DQA survey, FIRM will include questions to determine 

the average number of micro, small, and medium enterprises as well as the overall gender and average number of loans per 

recipient. 

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID SUPPORT.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID SUPPORT. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner financial institutions and 

benefitting MSMEs 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table (see below) 

Review of Data: Done through meetings and field visits. COR and USAID/FIRM to review data for accuracy annually at 
reporting time 
 
Reporting of Data: Quarterly and Annual reports on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: N/A 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Size of MSME     158,175 200,000   250,000  300,000   

Micro     158,175 100,000   150,000  200,000   

Small      50,000   62,500  80,000   

Medium      50,000   37,500  20,000   

Disaggregates 
Not Available 

              

Sex of owner     158,175 200,000   250,000  300,000   

Male     79,847 100,000   112,500  120,000   



 

 

Female     78,328 100,000   137,500  180,000   

Joint              

n/a                 

Disaggregates 
Not Available 
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Sub-IR 3.1: Sustainably Managed Natural Resource Base 

FtF Goal:                              Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:     Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 37:          Number of MSMEs, including farmers, receiving business development services from               

                                             USG assisted sources   

Project:                                Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): Total number of micro (1-5) small (6-50) and medium (51-100) enterprises (parenthesis = number of 

employees) receiving services from FTF-supported enterprise development providers. Number of employees refers to full time-

equivalent workers during the previous month. Services may include, among other things, business planning, procurement, 

technical support in production techniques, quality control and marketing, micro-enterprise loans, etc. MSMEs are counted 

once per reporting year, even if multiple services are received. 

Unit of Measure: Number 

Disaggregated by:  

 Sex of enterprise owner(s): Most enterprises are likely to be small (or very small), probably single proprietorships, in 
which case the sex of the proprietor should be used for classification. For larger enterprises, the majority ownership 
should be used. When this cannot be ascertained, the majority of the senior management should be used. 

 Size of enterprise: micro, small, or medium, as defined above 
 Type of enterprise: Ag. producer, input supplier, trader, output processor, non ag, other 

 

Justification/Management Utility: This indicator measures directly the sub-IR of access to business development services 

which contributes to the IR of expanding markets and trade. The IR impacts on the Key Objective of increasing agricultural 

productivity which will help achieve the goal of reducing poverty and hunger 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: 

Timing/Frequency of Data Acquisition: Annually Reported 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 



 

 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): N/A 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner institutions 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table below 

Review of Data: Through meetings and field visits. COR and USAID/FIRM review data for accuracy annually at reporting 
time.  
Reporting of Data: Quarterly and annual reports on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

 

 

Performance Target Data Table  

 Base Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Size of MSME     38 50   65  65   

Micro     3 25   45  50   

Small     22 15   15  10   

Medium     13 10   5  5   

Disaggregates 
Not Available 

             

MSME Type     38 50  65  65  

Agricultural Producer     12 20  30  35  

Input Supplier      10  15  15  

Trader      5  10  10  

Output Processors      5  5  5  

Non-Agriculture            

Other     26 10  5    

Disaggregates Not 
Available 

           



 

 

Sex of owner     38 50    65   65   

Male     1 5   10  20   

Female     1 15   25  30   

Joint      10   15  15   

n/a     36 20   15     

Disaggregates 
Not Available 
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Sub-IR 2.2: Increased Private Sector Investment 

FtF Goal:                             Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                   Inclusive Agricultural Sector Growth 

Program Element 4.5.2:    Agricultural Sector Productivity 

Reporting Framework:      FtF 

Indicator 4.5.2 – 38:         Value of new private sector investment in the agriculture sector or food chain  

                                             leveraged by FtF implementation 

Project:                             Financial Inclusion for Rural Microenterprises (FIRM) 

                                                   DESCRIPTION 

Precise definition (s): Investment is defined as any use of private sector resources intended to increase future production 

output or income, to improve the sustainable use of agriculture-related natural resources (soil, water, etc.), to improve water 

or land management, etc. The “food chain” includes both upstream and downstream investments. Upstream investments 

include any type of agricultural capital used in the agricultural production process such as animals for traction, storage bins, 

and machinery. Downstream investments could include capital investments in equipment, etc. to do post-harvest 

transformation/processing of agricultural products as well as the transport of agricultural products to markets. “Private sector” 

includes any privately-led agricultural activity managed by a for-profit formal company. A CBO or NGO resources may be 

included if they engage in for-profit agricultural activity. “Leveraged by FTF implementation” indicates that the new investment 

was directly encouraged or facilitated by activities funded by the FTF initiative. Investments reported should not include funds 

received by the investor from USG as part of any grant or other award. New investment means investment made during the 

reporting year. 

Unit of Measure: US Dollars 

Disaggregated by: New/Continuing 

Justification/Management Utility: Increased investment is the predominate source of economic growth in the agricultural 

and other economic sectors. Private sector investment is critical because it indicates that the investment is perceived by private 

agents to provide a positive financial return and therefore is likely to lead to sustainable increases in agricultural production. 

Agricultural growth is critical to achieving the FTF goal to “Sustainably Reduce Global Poverty and Hunger”. 

                                           PLAN FOR DATA ACQUISITION BY USAID 

Data Collection Method: Private sector financial records from PPP, Coop records as they grow to become processors, 

program data, and DCA loan guarantee for private investment in ag sector. This indicator should be considered distinct 

because it will be able to capture additional investments by partners as other actors as a result of the loans. For example, this 

could include private equity and credit factory investments. 

Timing/Frequency of Data Acquisition: Annually Reported 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 



 

 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                 DATA QUALITY ISSUES 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): N/A 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID SUPPORT.  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID SUPPORT. 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner institutions 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance 

Target Data Table below 

Review of Data: Through meetings and field visits. COR and USAID/FIRM review data for accuracy annually at reporting 
time.  
Reporting of Data: Quarterly and annual reports on FTFMS 

                                               OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

Performance Target Data Table  

 B/L Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 Y5: FY2015 

 0 Targe

t 

Actual Targe

t 

Actual Target Actual Target Actual Target Actual 

New/Continuing     136,500,000 410,000,000  780,000,000  1,055,000,000   

New     136,500,000 280,000,000  400,000,000  500,000,000  

Continuing     - 130,000,000  380,000,000  555,000,000  

THIS SHEET LAST UPDATED ON: September 30, 2013 

 

 



 

 

 

IR 3: Improved Productivity of Selected Value Chains  

FtF Goal:                               Sustainably Reduce Poverty and Hunger in Kenya 

Key Objective:                    Inclusive Agricultural Sector Growth  

Program Element 4.5.2:     Agricultural Sector Productivity 

Reporting Framework:       FtF MYS Results Framework 

Indicator 4.5.1 – 24:         Number of Policies/Regulations/Administrative Procedures in each of the stages of   

development as a result of USG assistance in each case: 

Stage 1: Analyzed 

Stage 2: Drafted and presented for public/stakeholder presentation 

Stage 3: Presented for legislation/decree 

Stage 4: Passed/approved  

Stage 5: Passed for which implementation has begun 

Project: Financial Inclusion for Rural Microenterprises (FIRM) 

                                                                                                   DESCRIPTION 

Precise definition (s): Number of agricultural enabling environment policies / regulations / administrative procedures in the 

areas of agricultural resource, food, market standards & regulation, public investment, natural resource or water management 

and climate change adaptation/mitigation as it relates to agriculture that: 

Stage 1: …underwent the first stage of the policy reform process i.e. analysis (review of existing policy /regulation 

/administrative procedure and/or proposal of new policy / regulations / administrative procedures). 

Stage 2: …underwent the second stage of the policy reform process. The second stage includes public debate and/or 

consultation with stakeholders on the proposed new or revised policy / regulation / administrative procedure. 

Stage 3: … underwent the third stage of the policy reform process (policies were presented for legislation/decree to improve 

the policy environment for smallholder-based agriculture.) 

Stage 4: …underwent the fourth stage of the policy reform process (official approval (legislation/decree) of new or revised 

policy / regulation/ administrative procedure by relevant authority). 

Stage 5: …completed the policy reform process (implementation of new or revised policy / regulation / administrative 

procedure by relevant authority) 

Unit of Measure: Number of Policies 

Disaggregated by: 
 
Sector that the policy/regulation/administrative procedure relates to: 

 Inputs (e.g. seed, fertilizer) 

 Outputs (e.g. rice, maize) 



 

 

 Macroeconomic (e.g. exchange rate) 
 Agricultural sector-wide (e.g. wage rate for ag labor, taxation) 
 Research, extension, information, and other public service 
 Food security/vulnerable (e.g. safety net) 
 Climate change adaptation or natural resource management (NRM) (ag-related) 
 Barriers to cross-border trade 
 

Justification/Management Utility: The indicator measures the number of policies / regulations / administrative procedures 

in the various stages of progress towards an enhanced enabling environment for agriculture whose sub-elements are specific 

policy sectors. This indicator is easily aggregated upward from all operating units. 

                                                                               PLAN FOR DATA ACQUISITION BY USAID 

 

Data Collection Method: Each implementing partner is to list the Policy/Regulation/Administrative Procedure they are 

tracking and identify the government authority that it relates to. Each Policy/Regulation/Administrative Procedure should be 

directly related to an activity they are pursuing and that they have an ability to influence. The Policy/Regulation/Administrative 

Procedure may relate to any level of government (e.g., District Agriculture Office, county, Ministry of Agriculture). Each 

implementing partner then tracks periodically the legal status of the various policies being addressed and records any changes 

quarterly, but reporting annually. 

Timing/Frequency of Data Acquisition: Reported Annually 

Estimated Cost of Data Collection: TBD 

Responsible Organizations/Individual(s):DAI M&E/PMP Manager, Linda Kagota 

Responsible Individual(s) USAID: Benson Kimithi, Beatrice Wamalwa, Albert Waudo 

                                                                                               DATA QUALITY ISSUES 

 

Date of Initial Data Quality Assessment: Not yet done 

Known Data Limitations and Significance (if any): Disaggregating along sector lines is sometimes difficult because the 

regulations do not always directly fit within one of the categories. For example, the Kenya Credit Information Sharing Initiative 

targets all MFIs, but this does not neatly fit into Inputs, Outputs, or Agricultural Sector wide, so this was put into the 

macroeconomic category.  

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessments: FY 2013, to be scheduled by USAID ABEO  

Procedure for Future Data Quality Assessments: External DQA to be schedule by USAID ABEO 

                                           PLAN FOR DATA ANALYSIS, REVIEW & REPORTING 

Data Analysis: Computer-based statistical analysis and qualitative analysis of reports from partner institutions 

Presentation of data: Comparison of targets with actual performance for each fiscal year presented in the Performance     

Target Data Table below 

Review of Data: Through meetings and field visits. COR and USAID/FIRM review data for accuracy annually at reporting 



 

 

time. 
Reporting of Data: Quarterly and annual reports on FTFMS 

                                                                       OTHER NOTES 

Notes on Baseline Surveys: Baseline 0, beginning at USAID/FIRM inception date 

Location of Data Storage: USAID/FIRM database (TAMIS) 

Other notes: None 

 

Performance Target Data Table  

 Bas

e Y1: FY2011 Y2: FY2012 Y3: FY2013 Y4: FY2014 

F5: FY2015 

 0 Target Actual Target Actual Target Actual Target Actual Target Actual 

Sector     5 2  2  2  

Inputs            

Outputs                

Macroec
onomic 

    5 2    2    2  

Agricultu
ral sector-wide 

           

Researc
h, extension,     

information, and 
other public 

service 

               

Food 
security/vulnerabl

e 

               

Climate 
change 

adaptation or 
natural resource 

management 
(NRM) (ag-

related) 

               

Disaggre
gates Not 
Available 

               

Stages of devt     5 2  2  2  

Stage 1 of 5: 
Number of 

policies / 
regulations / 

administrative 
procedures 

analysed 

    2 1       

Stage 2 of 5: 
Number of 

policies / 
regulations / 

administrative 
procedures 
drafted and 

presented for 
public/stakeholder 

consultation 

    1 1         



 

 

Stage 3 of 5: 
Number of 

policies / 
regulations / 

administrative 
procedures 

presented for 
legislation/decree 

       1      

Stage 4 of 5: 
Number of 

policies / 
regulations / 

administrative 
procedures 

prepared with 
USG assistance 

passed/approved 

         1     

Stage 5 of 5: 
Number of 

policies / 
regulations / 

administrative 
procedures 

passed for which 
implementation 

has begun 

    2       2  

Disaggre
gates Not 
Available 

              

THIS SHEET LAST UPDATED ON: September 30, 2013 

* FY2012 Actual is aggregate from FY2011 & FY 2012. 

 


